Contract ID 39014-122664

PROGRESS CLAUSE: Submit a Progress Schedule. The Engineer for this project is as
follows:

Christopher Jacobs, PE
MDOT/Kalamazoo TSC
5372 South 9t St.
Kalamazoo, Ml 49009
jacobsc@michigan.gov

After receiving Notice of Award, start work on the date approved by the Engineer, which
date must be no earlier than March 20, 2023. In no case, may any work be commenced
prior to receipt of formal notice of award by the Department.

The entire project must be completed on or before the final contract completion date of
November 17, 2023.

This is an expedited project. The Contractor is responsible to provide sufficient resources and
adjust work schedules to complete work within the contract time.

Failure by the Contractor to meet the final contract completion date will result in the
assessment of liquidated damages in accordance with subsections 108.10.C.1 and
108.10.C.2 of the Standard Specifications for Construction. Liquidated damages will
continue to be assessed for each calendar day that the work associated with the final
contract completion date remains incomplete, even if these days extend into or beyond
seasonal suspension, unless approved otherwise by the Engineer.

Unless specific pay items are provided in the contract any extra costs incurred by the
Contractor due to cold-weather protection and winter grading will not be paid for
separately, but will be included in payment of other contract items.

After award and prior to the start of work, the Contractor must attend a preconstruction
meeting with the Engineer. The Engineer will determine the day, time and place for the
preconstruction meeting. The meeting will be conducted after project award and may be
rescheduled if there are delays in the award of the project.

The named subcontractor(s) for, Designated and/or Specialty Items, as shown in the
proposal, is recommended to be at the preconstruction meeting if such items materially
affect the work schedule.

The Contractor may be required to meet with Department representatives for a post-
construction review meeting, as directed by the Engineer. The Engineer will schedule the
meeting.

Failure on the part of the Contractor to carry out the provisions of this Progress Clause
may be considered sufficient cause to prevent bidding future projects.
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